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‘Date:  Wednesday, September 05, 2007

From: Dominic Ventura

Subject: =
: Continuation of work
' Elkton Farm Firchole
183 Zeitler Rd:, Elkton, MD
Latitude: 39.6292184
Longltude -75. 8681150
POLREPNo.: =~ 48 - Site# - A3DHRV
: Reportmg Period: Aug 20 - Aug31  D.O. # . '
StartDate: = 1/31/2006 . Response Authority: = CERCLA.
~ MobDate: - - 1/31/2006 Response Type: ~ Time-Critical
Demob Date: , - NPL Status: - NonNPL
Completmn Date: ' Incident Category “.Removal Actlon
CERCLIS ID # ’ . Contract# - '
: RCRIS ID #: ‘ '
Site Description

Wotk Mission Statement:

Safely and' efficiently investigate and rehieve' Munitions and Explbsives of Concern. (MEC),
Materials Potentlally Possessing an Explosive Hazard (MPPEH), Munitions Debris (MD) and

explos1vely contaminated soﬂ('INT) from the Elkton Farms Flrehole Site, as.defined in EPA's

geophys1cal study

Ciirrent Actwntles

The following stats apply since remoblhzatlon occurred on Apr11 24, 2007:

1. Total Grids Cleared Gov't QA 36

2. Total digs (anomalies): 54,270

3. Total MEC found: 10260 (MEC items include detonators,grenade fuze blastmg caps,tracer
elements, incendiary bomblets, flares etc. etc.)

4. Total MD found: 20211bs.

5. Scrap metal found 1202]bs o

Specific gnds that were worked and passed QA this reportmg perlod included G1b,Hdc, K1b, J 1b.

EPA ant1c1pates mltlatmg Phase I excavatlon activities durmg the week of September 17,
- 2007. The Phase I work plan is presently being reworked to include all materials handhng

concerns, air sampling for partlculate and asbestos and spec1ﬁcs regardmg the hydro aeration of the

‘commingled debris, MEC, MD and ACM tile. The bottom s¢reen dlameter will be 3/8inch which
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will ensure that all MEC greater than 3/ 8mch w1ll be captured and handled. The small dets/prlmers
(as per the Small Primer and Detonator ‘Cup Hazard Characterization Study Report) will end up in-

the sed ponds at this time. ACM tile debris greater than. 3/8inch w111 be stockprled w1th the other
non MEC debns on site.

The Marley Road constructlon by Herron 393, ison temporary hold pendmg release by the County
.due to inadequate erosion control measures. As prev1ously documented thls new road will prov1de
for site access of equipment and materials to the site. . Without this access, costs for bnnglng
’matenals and; some equlpment to the s1te in support of Phase IT will be mcreased

. During the week of September 3, 2007 site act1v1t1es will be hmlted to constructlon of Phase |
support items including erection of piping and wash stations. No’ uxo removal act1v1t1es will occur
due to USA being off site for vacatlon purposes :

FOSC continues to conduct weekly project management meetmg/conference call which mcludes
EPA, MDE, Start, GES, USA and RMC both field components-and their offices. FOSC continues
to participate in blweekly conference calls W1th MDE, ORC and sne ‘assessment regardlng s1te
progress and site issues.

Next Steps

FOSC is compiling comments on the Phase II Hydro Aeration Work Plan, Air Momtonng and
Sampling Plan for Phase II and the Small Det Primer Characterization Study Report to GES F OSC
‘ also pulhng together comments on his $6mil Actlon Memo for HQ approval

Key Issues

Marley Rd. Bridge construction is stlll in holdlng pattem pendmg release by Cecil County of their - -
cease and desist work order to Herron 393. |
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